COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/13/2010

ESTIMATE SUMMARY 14:39:07
CONTID: C15915 ESTIMATE NO: 0017 PROG SPEC YR: 2005
PCN: 15915-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 2545  DAYS TIME ALLOW: 309 WORK DAYS
POWERS/SH 16 INITIAL CONNECT PERCENT TIME:  82.36 ORIG TIME ALLOW: 290 WORK DAYS
PROJECT NO: NH 016A-039
POWERS/SH 16 INITIAL CONNECT
NAME OF ROAD: SH 16
PROJECT COUNTIES: EL PASO
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 07/26/2010 DATE TIME STARTED 03/31/2009
5670 FRANKLIN STREET DATE LET 01/15/2009 DATE WORK BEGAN
DATE AWARDED 02/05/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED  02/23/2009 DATE ACCEPTED
DENVER C0O 80216 303-297-0340 DATE NOTICE TO PROCEED 03/31/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  16,127,919.26  PARTICIPATING $  14,245210.73 $ 839,535.55
AWARD PROJECT AMT:  $ 15191,041.93  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 88.33% TOTAL EARNINGS 14,245,210.73 839,535.55
FUNDS AVAILABLE: $  1,882,70853  STOCKPILED MATERIALS 206,717.05 -44,686.00
GROSS EARNINGS 14,451,927.78 794,849.55
TOTAL CLAIMS: $ 0.00 RETAINAGE -227,879.13 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 14,224,048.65 794,849.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 14,224,048.65 794,849.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 794,849.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 15915-BID ESTIMATE RUN 08/13/2010
PROJECT: NH 016A-039 ESTIMATE NO: 0017 14:39:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001 *CLEARING AND GRUBBING 33.000 32.750
ACRE 0.000 0.00
1,365.00000 32.750 44,703.75
0006 900-00012 ADDED ITEM (FOOT)/ MCR 13 REMOVAL OF CBC (LF) 143.000 143.000
LF 0.000 0.00
134.38000 143.000 19,216.34
0009 202-00021 REMOVAL OF MANHOLE MCR 36 MANHOLE DISPOSAL 1.000 1.000
EACH 0.000 0.00
3,192.65000 1.000 3,192.65
0010 202-00031 REMOVAL OF FIRE HYDRANT 4.000 4.000
EACH 0.000 0.00
300.00000 4.000 1,200.00
0015 202-00035 REMOVAL OF PIPE 832.000 592.000
LF 0.000 0.00
14.00000 592.000 8,288.00
0020 202-00195 *REMOVAL OF MEDIAN COVER 172.000 172.000
SY 0.000 0.00
9.45000 172.000 1,625.40
0025 202-00200 *REMOVAL OF SIDEWALK 135.000 135.000
SY 0.000 0.00
8.65000 135.000 1,167.75
0030 202-00203 *REMOVAL OF CURB AND GUTTER 2,250.000 2,212.000
LF 0.000 0.00
2.90000 2,212.000 6,414.80
0035 202-00210 *REMOVAL OF CONCRETE PAVEMENT 12,954.000 12,954.000
SY 0.000 0.00
10.07000 12,954.000 130,446.78
0040 202-00220 *REMOVAL OF ASPHALT MAT 14,506.000 14,506.000
SY 0.000 0.00
3.32000 14,506.000 48,159.92
0045 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 1,058.000 0.000
SY 0.000 0.00

3.00000 0.000 0.00
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PCN: 15915-BID ESTIMATE RUN 08/13/2010
PROJECT: NH 016A-039 ESTIMATE NO: 0017 14:39:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 202-00250 *REMOVAL OF PAVEMENT MARKING 25,900.000 16,763.000
SF 0.000 0.00
1.00000 16,763.000 16,763.00
0055  202-00300 *REMOVAL OF BUILDING(S) 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0056  900-00014 ADDED ITEM (LUMP SUM)/ MCR 15 GROUND PENETRATIN G RADAR 1.000 1.000
LS 0.000 0.00
2,455.26000 1.000 2,455.26
0060 202-00700 *REMOVAL OF LIGHT STANDARD 19.000 19.000
EACH 0.000 0.00
85.00000 19.000 1,615.00
0065 202-00810 *REMOVAL OF GROUND SIGN 103.000 93.000
EACH 0.000 0.00
55.00000 93.000 5,115.00
0070 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
1,680.00000 1.000 1,680.00
0075 202-01000 *REMOVAL OF FENCE 9,873.000 9,873.000
LF 0.000 0.00
0.60000 9,873.000 5,923.80
0080 202-01110 *REMOVAL OF GUARDRAIL TYPE 1 255.000 225.500
LF 0.000 0.00
1.65000 225.500 372.08
0085 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 246.000 213.500
LF 0.000 0.00
3.90000 213.500 832.65
0090 202-01170 REMOVAL OF GUARDRAIL TYPE 7 221.000 221.000
LF 0.000 0.00
10.00000 221.000 2,210.00
0095 202-01300 *REMOVAL OF END ANCHORAGE 5.000 5.000
EACH 0.000 0.00
120.00000 5.000 600.00
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PROJECT: NH 016A-039 ESTIMATE NO: 0017 14:39:07

CURRENT PREV QTY/ AMOUNT
REF  ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0100 202-04001  PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0105 203-00010  *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 129,911.000 129,015.000
cy 0.000 0.00
4.90000 129,015.000 632,173.50
0110 203-00062  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECI AL) 76,651.000 76,235.000
cy 0.000 0.00
9.05000 76,235.000 689,926.75
0114 203-01100  PROOF ROLLING MCR 14 27.250 25.250
HOUR 2,000 217.00
108.50000 27.250 2,956.63
0115 203-01500  *BLADING 50.000 29.750
HOUR 7.000 875.00
125.00000 36.750 4,593.75
0120 203-01510  BACKHOE 150.000 50.000
HOUR 0.000 0.00
110.00000 50.000 5,500.00
0125 203-01550  *DOZING 200.000 2.000
HOUR 0.000 0.00
145.00000 2.000 290.00
0130 203-01590  *FRONT END LOADER (RUBBER TIRE) 100.000 8.000
HOUR 0.000 0.00
95.00000 8.000 760.00
0135 203-01594  COMBINATION LOADER 250.000 117.000
HOUR 2,000 160.00
80.00000 119.000 9,520.00
0140 203-01597  *POTHOLING 72.250 72.250
HOUR 0.000 0.00
300.00000 72.250 21,675.00
0145 203-01610  CRANE (RUBBER TIRE) 50.000 0.000
HOUR 0.000 0.00
400.00000 0.000 0.00
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PCN: 15915-BID ESTIMATE RUN 08/13/2010
PROJECT: NH 016A-039 ESTIMATE NO: 0017 14:39:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 203-01620 SWEEPING 169.500 152.500
HOUR 17.000 3,086.01
181.53000 169.500 30,769.34
0155 207-00205 *TOPSOIL 11,690.000 11,300.000
CY 0.000 0.00
5.00000 11,300.000 56,500.00
0160 208-00002 EROSION LOG (12 INCH) 917.000 917.000
LF 0.000 0.00
8.00000 917.000 7,336.00
0165 208-00020 SILT FENCE 22,802.000 22,002.000
LF 800.000 1,200.00
1.50000 22,802.000 34,203.00
0170 208-00040 CHECK DAM 8.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0175 208-00045 CONCRETE WASHOUT STRUCTURE 13.000 13.000
EACH 0.000 0.00
850.00000 13.000 11,050.00
0180 208-00050 STORM DRAIN INLET PROTECTION 61.000 61.000
EACH 0.000 0.00
250.00000 61.000 15,250.00
0181 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) MCR 6 STO RM DRAIN 1,069.000 1,039.000
INLET PROTECTION (TYPE R)
LF 30.000 411.00
13.70000 1,069.000 14,645.30
0185 208-00060 TEMPORARY SLOPE DRAIN 0.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0190 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 16.000 16.000
EACH 0.000 0.00
1,500.00000 16.000 24,000.00
0195 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 302.500 286.500
HOUR 16.000 480.00
30.00000 302.500 9,075.00



CONTID: C15915 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
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PROJECT: NH 016A-039 ESTIMATE NO: 0017 14:39:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0200 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 150.000 64.000
HOUR 12.000 2,160.00
180.00000 76.000 13,680.00
0205 208-00206 EROSION CONTROL SUPERVISOR 350.000 302.000
DAY 18.000 2,970.00
165.00000 320.000 52,800.00
0210 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0215 210-00815 *RESET SIGN PANEL 3.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0220 210-00831 *RESET TRAFFIC SIGNAL HEAD 17.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0225 210-01011 *RESET GATE 2.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0230 210-04010 ADJUST MANHOLE 15.000 15.000
EACH 0.000 0.00
450.00000 15.000 6,750.00
0235 210-04050 ADJUST VALVE BOX 9.000 9.000
EACH 0.000 0.00
260.00000 9.000 2,340.00
0240 212-00006 *SEEDING (NATIVE) 22.200 9.420
ACRE 0.000 0.00
420.00000 9.420 3,956.40
0245  212-00032 *SOIL CONDITIONING 21.700 9.420
ACRE 0.000 0.00
810.00000 9.420 7,630.20
0250 213-00002 *MULCHING (WEED FREE HAY) 22.200 9.920
ACRE 0.000 0.00
375.00000 9.920 3,720.00
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PCN: 15915-BID ESTIMATE RUN 08/13/2010
PROJECT: NH 016A-039 ESTIMATE NO: 0017 14:39:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0255 213-00061 *MULCH TACKIFIER 9,000.000 3,230.000
LB 0.000 0.00
1.77000 3,230.000 5,717.10
0260 213-00100 *SOIL BINDER 26.000 9.250
ACRE 0.000 0.00
399.00000 9.250 3,690.75
0265 218-00000 *NOXIOUS WEED MANAGEMENT 1.000 0.700
LS 0.100 750.00
7,500.00000 0.800 6,000.00
0270  250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.500 0.500
LS 0.000 0.00
3,994.00000 0.500 1,997.00
0275 250-00110 *HEALTH AND SAFETY OFFICER 101.500 101.500
HOUR 0.000 0.00
108.00000 101.500 10,962.00
0280  304-06000 *AGGREGATE BASE COURSE (CLASS 6) 48,915.940 44,616.160
TON 4,299.780 58,477.01
13.60000 48,915.940 665,256.78
0285 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 147.780 147.780
TON 0.000 0.00
149.95000 147.780 22,159.61
0290 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 2,009.000 998.330
TON 0.000 0.00
86.71000 998.330 86,565.19
0291 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) M CR 40 634.410 634.410
TON 0.000 0.00
78.43000 634.410 49,756.78
0295 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 485.000 390.000
GAL 0.000 0.00
4.76000 390.000 1,856.40
0300 411-21020 *LIQUID ASPHALTIC MATERIAL (MC-70) 1,814.000 0.000
GAL 0.000 0.00

5.82000 0.000 0.00
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CAT NO0200 ROADWAY
0305 412-00550 *CONCRETE PAVEMENT (5 1/2 INCH) 21,960.000 20,203.100
SY 0.000 0.00
28.11000 20,203.100 567,909.14
0310 412-00600 *CONCRETE PAVEMENT (6 INCH) 494.000 493.810
SY 0.000 0.00
32.00000 493.810 15,801.92
0315 412-00800 *CONCRETE PAVEMENT (8 INCH) 13,776.000 12,329.520
SY 0.000 0.00
36.61000 12,329.520 451,383.73
0320 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 33,981.000 13,261.580
Sy 9,149.420 365,610.82
39.96000 22,411.000 895,543.56
0325 412-00900 *CONCRETE PAVEMENT (9 INCH) 42,276.000 41,201.440
SY 436.950 16,826.94
38.51000 41,638.390 1,603,494.40
0330 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 572.700 572.700
SY 0.000 0.00
6.50000 572.700 3,722.55
0331 506-01020 GEOGRID REINFORCEMENT MCR 20 9,224.000 9,224.000
SY 0.000 0.00
4.10000 9,224.000 37,818.40
0335 503-00018 *DRILLED CAISSON (18 INCH) 8.000 8.000
LF 0.000 0.00
51.00000 8.000 408.00
0340 503-00036 *DRILLED CAISSON (36 INCH) 76.000 0.000
LF 76.000 12,160.00
160.00000 76.000 12,160.00
0345 503-00042 *DRILLED CAISSON (42 INCH) 54.000 17.000
LF 20.000 5,800.00
290.00000 37.000 10,730.00
0350 503-00048 *DRILLED CAISSON (48 INCH) 83.000 22.000
LF 0.000 0.00
310.00000 22.000 6,820.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0355  506-00209 RIPRAP (9 INCH) 196.000 196.000
CcY 0.000 0.00
60.00000 196.000 11,760.00
0360 506-00212 RIPRAP (12 INCH) 38.100 38.100
CY 0.000 0.00
80.00000 38.100 3,048.00
0365 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.000 0.000
CY 0.000 0.00
320.00000 0.000 0.00
0370 601-01050 *CONCRETE CLASS B (WALL) 6.900 6.900
CY 0.000 0.00
162.00000 6.900 1,117.80
0375 603-01180 18 INCH REINFORCED CONCRETE PIPE 4,025.500 4,025.500
LF 0.000 0.00
32.00000 4,025.500 128,816.00
0380 603-01240 24 INCH REINFORCED CONCRETE PIPE 1,702.000 1,699.500
LF 0.000 0.00
50.00000 1,699.500 84,975.00
0385 603-01300 30 INCH REINFORCED CONCRETE PIPE 494.600 494.600
LF 0.000 0.00
67.00000 494.600 33,138.20
0390 603-01360 36 INCH REINFORCED CONCRETE PIPE 1,099.000 1,091.000
LF 0.000 0.00
78.00000 1,091.000 85,098.00
0395 603-01420 42 INCH REINFORCED CONCRETE PIPE 384.000 384.000
LF 0.000 0.00
110.00000 384.000 42,240.00
0400 603-01480 48 INCH REINFORCED CONCRETE PIPE 952.500 952.500
LF 0.000 0.00
125.00000 952.500 119,062.50
0405 603-05018 18 INCH REINFORCED CONCRETE END SECTION 9.000 9.000
EACH 0.000 0.00

660.00000 9.000 5,940.00



CONTID: C15915 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 15915-BID ESTIMATE RUN 08/13/2010
PROJECT: NH 016A-039 ESTIMATE NO: 0017 14:39:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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0410 603-05024 24 INCH REINFORCED CONCRETE END SECTION 13.000 11.000
EACH 0.000 0.00
760.00000 11.000 8,360.00
0415 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0420 603-05048 48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0421 603-30018 18 INCH STEEL END SECTION MCR 16 1.000 1.000
EACH 0.000 0.00
383.48000 1.000 383.48
0422  603-50018 18 INCH PLASTIC PIPE MCR 16 56.000 56.000
LF 0.000 0.00
132.48000 56.000 7,418.88
0425  604-00305 INLET TYPE C (5 FOOT) 4.000 3.000
EACH 0.000 0.00
1,900.00000 3.000 5,700.00
0430 604-00505 INLET TYPE D (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,300.00000 2.000 6,600.00
0435 604-00510 INLET TYPE D (10 FOOT) 2.000 1.000
EACH 0.000 0.00
4,200.00000 1.000 4,200.00
0440 604-00550 INLET TYPE D (SPECIAL) 2.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0445  604-13005 INLET TYPE 13 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,200.00000 1.000 3,200.00
0450  604-19000 INLET SPECIAL 4.000 4.000
EACH 0.000 0.00

5,000.00000 4.000 20,000.00
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0455 604-19105  INLET TYPER L5 (5 FOOT) 17.000 17.000
EACH 0.000 0.00
2,500.00000 17.000 42,500.00
0460 604-19110  INLET TYPER L5 (10 FOOT) 12.000 12.000
EACH 0.000 0.00
3,200.00000 12.000 38,400.00
0465 604-19115  INLET TYPER L5 (15 FOOT) 1.000 1.000
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
0470 604-19120  INLET TYPER L5 (20 FOOT) 1.000 1.000
EACH 0.000 0.00
4,600.00000 1.000 4,600.00
0475 604-19205  INLET TYPER L 10 (5 FOOT) 4.000 3.000
EACH 0.000 0.00
6,000.00000 3.000 18,000.00
0480 604-19210  INLET TYPER L 10 (10 FOOT) 3.000 3.000
EACH 0.000 0.00
4,200.00000 3.000 12,600.00
0485 604-19215  INLET TYPER L 10 (15 FOOT) 1.000 1.000
EACH 0.000 0.00
6,200.00000 1.000 6,200.00
0490 604-19305  INLET TYPER L 15 (5 FOOT) 9.000 9.000
EACH 0.000 0.00
4,100.00000 9.000 36,900.00
0495 604-19310  INLET TYPER L 15 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
6,200.00000 1.000 6,200.00
0500 604-25005  VANE GRATE INLET (5 FOOT) 4.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0505 604-30005  MANHOLE SLAB BASE (5 FOOT) 4.000 4.000
EACH 0.000 0.00
1,400.00000 4.000 5,600.00
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0510 604-30010  MANHOLE SLAB BASE (10 FOOT) 10.000 10.000
EACH 0.000 0.00
2,200.00000 10.000 22,000.00
0515 604-30015  MANHOLE SLAB BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00
2,500.00000 3.000 7,500.00
0520 604-30020  MANHOLE SLAB BASE (20 FOOT) 3.000 3.000
EACH 0.000 0.00
4,500.00000 3.000 13,500.00
0525 604-31005  MANHOLE BOX BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
4,600.00000 1.000 4,600.00
0526 604-31015  MANHOLE BOX BASE (15 FOOT) MCR 7 MANHOLE BOX BA SE (15 1.000 1.000
FT
) EACH 0.000 0.00
5,322.00000 1.000 5,322.00
0530 604-39010  MANHOLE SPECIAL (10 FOOT) 1.000 1.000
EACH 0.000 0.00
12,500.00000 1.000 12,500.00
0535 604-39015  MANHOLE SPECIAL (15 FOOT) 3.000 3.000
EACH 0.000 0.00
22,500.00000 3.000 67,500.00
0540 604-39030  MANHOLE SPECIAL (30 FOOT) 1.000 1.000
EACH 0.000 0.00
100,000.00000 1.000 100,000.00
0545 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,058.000 1,687.500
LF 0.000 0.00
14.95000 1,687.500 25,228.13
0545 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 (6-3 POST S PACING) 370.500
LF 0.000 0.00
10.71000 370.500 3,968.06
0550 606-00720  *GUARDRAIL TYPE 7 (STYLE CC) 116.000 0.000
LF 0.000 0.00

76.25000 0.000 0.00
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0555  606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 100.000 0.000
LF 0.000 0.00
89.75000 0.000 0.00
0560 606-01340 *END ANCHORAGE TYPE 3D 5.000 4.000
EACH 0.000 0.00
640.00000 4.000 2,560.00
0560 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3D 1.000
EACH 0.000 0.00
291.00000 1.000 291.00
0565 606-01370 *TRANSITION TYPE 3G 5.000 1.000
EACH 0.000 0.00
1,155.00000 1.000 1,155.00
0565 MATERIAL ALLOWANCE TRANSITION TYPE 3G 4.000
EACH 0.000 0.00
840.00000 4.000 3,360.00
0570 606-01380 *TRANSITION TYPE 3H 3.000 1.000
EACH 0.000 0.00
645.00000 1.000 645.00
0570 MATERIAL ALLOWANCE TRANSITION TYPE 3H 2.000
FA 0.000 0.00
380.00000 2.000 760.00
0575 606-02003 *END ANCHORAGE (NONFLARED) 3.000 2.000
EACH 0.000 0.00
1,710.00000 2.000 3,420.00
0580 606-02005 *END ANCHORAGE (FLARED) 4.000 2.000
EACH 0.000 0.00
1,518.00000 2.000 3,036.00
0580 MATERIAL ALLOWANCE END ANCHORAGE (FLARED) 2.000
EACH 0.000 0.00
1,224.00000 2.000 2,448.00
0585 607-00005 *END POST 10.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
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0590  607-00010 *CORNER AND LINE BRACE POST 4.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0595  607-01000 *FENCE BARBED WIRE WITH METAL POSTS 2,718.000 4.000
LF 0.000 0.00
1.25000 4.000 5.00
0597  900-00007 ADDED ITEM (EACH)/ MCR 4 TEMPORARY CORNER POST 2.000 2.000
EACH 0.000 0.00
55.50000 2.000 111.00
0600 607-52905 *END POST (CHAIN LINK) 16.000 11.000
EACH 0.000 0.00
180.00000 11.000 1,980.00
0605 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 30.000 30.000
EACH 0.000 0.00
220.00000 30.000 6,600.00
0610 607-53172 *FENCE CHAIN LINK (72 INCH) 6,704.000 6,219.000
LF 485.000 6,911.25
14.25000 6,704.000 95,532.00
0611  900-00014 ADDED ITEM (LUMP SUM)/ MCR 34 ADDITIONAL FENCIN G 1.000 1.000
LS 0.000 0.00
15,120.90000 1.000 15,120.90
0615 607-60216 *16 FOOT GATE SINGLE (CHAIN LINK) 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0620  608-00000 *CONCRETE SIDEWALK 6,612.000 5,947.980
5\% 13.330 299.79
22.49000 5,961.310 134,069.86
0625 608-00010 *CONCRETE CURB RAMP 169.000 155.000
S5\% 14.000 1,386.00
99.00000 169.000 16,731.00
0630  609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 10,038.000 9,124.000
LF 829.000 5,935.64
7.16000 9,953.000 71,263.48
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0635 609-21013  *CURB AND GUTTER TYPE 2 (SECTION I-M) (SPECIAL) 116.000 116.000
LF 0.000 0.00
14.00000 116.000 1,624.00
0640 609-21020  *CURB AND GUTTER TYPE 2 (SECTION II-B) 18,215.000 15,790.760
LF 0.000 0.00
9.21000 15,790.760 145,432.90
0641 609-21021  CURB AND GUTTER TYPE 2 (SECTION II-M) MCR 1 1,224.000 980.000
LF 0.000 0.00
10.13000 980.000 9,927.40
0645 609-24004  *GUTTER TYPE 2 (4 FOOT) 891.000 0.000
LF 350.000 6,051.50
17.29000 350.000 6,051.50
0650 609-60011  *CURB TYPE 6 (SECTION M) 84.000 0.000
LF 0.000 0.00
28.51000 0.000 0.00
0655 610-00030  *MEDIAN COVER MATERIAL (CONCRETE) 64,144.000 57,401.240
SF 4,371.720 17,443.16
3.99000 61,772.960 246,474.11
0660 612-00001  *DELINEATOR (TYPE Iy 188.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0665 612-00002  *DELINEATOR (TYPE Il) 117.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0670 612-00003  *DELINEATOR (TYPE Ill) 29.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0675 613-00201  *2 INCH ELECTRICAL CONDUIT (JACKED) 760.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0680 613-00206  *2 INCH ELECTRICAL CONDUIT (BORED) 260.000 260.000
LF 0.000 0.00
8.00000 260.000 2,080.00
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0685 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,520.000 0.000
LF 0.000 0.00
8.90000 0.000 0.00
0690 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 23,049.000 21,911.000
LF 1,138.000 6,941.80
6.10000 23,049.000 140,598.90
0695 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 4,363.000 4,303.000
LF 60.000 414.00
6.90000 4,363.000 30,104.70
0700 613-07000 *PULL BOX (SPECIAL) 8.000 8.000
EACH 0.000 0.00
1,390.00000 8.000 11,120.00
0700 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
978.34000 0.000 0.00
0705 613-07034 *PULL BOX (24"X36"X18") 21.000 20.000
EACH 0.000 0.00
490.00000 20.000 9,800.00
0710 613-07038 *PULL BOX (36"X48"X18") 3.000 3.000
EACH 0.000 0.00
627.00000 3.000 1,881.00
0715 613-10000 *WIRING 1.000 0.500
LS 0.000 0.00
29,000.00000 0.500 14,500.00
0720 613-16000 *LUMINAIRE (SPECIAL) 12.000 0.000
EACH 0.000 0.00
495.00000 0.000 0.00
0725 613-34400 *LIGHT STANDARD METAL (40 FOOT) 28.000 14.000
EACH 0.000 0.00
1,597.00000 14.000 22,358.00
0725 MATERIAL ALLOWANCE 14.000
EACH 0.000 0.00
1,240.00000 14.000 17,360.00
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0730  613-40010 *LIGHT STANDARD FOUNDATION 28.000 14.000
EACH 0.000 0.00
550.00000 14.000 7,700.00
0730 MATERIAL ALLOWANCE 14.000
EACH 0.000 0.00
450.60000 14.000 6,308.40
0735 613-50100 *LIGHTING CONTROL CENTER 2.000 0.000
EACH 2.000 8,804.00
4,402.00000 2.000 8,804.00
0740  613-50150 *SECONDARY SERVICE PEDESTAL 2.000 0.000
EACH 0.000 0.00
990.00000 0.000 0.00
0745  613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 34.000 14.000
EACH 0.000 0.00
350.00000 14.000 4,900.00
0750  614-00011 *SIGN PANEL (CLASS I 497.000 172.010
SF 0.000 0.00
10.45000 172.010 1,797.50
0755 614-00012 *SIGN PANEL (CLASS II) 738.000 89.140
SF 0.000 0.00
14.00000 89.140 1,247.96
0760 614-00013 *SIGN PANEL (CLASS IlI) 593.000 96.000
SF 0.000 0.00
17.25000 96.000 1,656.00
0765 614-00612 *STEEL SIGN POST (W 6X12) 87.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
0770  614-00615 *STEEL SIGN POST (W 6X15) 69.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
0775 614-00818 *STEEL SIGN POST (W 8X18) 72.000 0.000
LF 0.000 0.00
54.00000 0.000 0.00
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0780 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKE T) 468.000 218.770
LF 0.000 0.00
10.50000 218.770 2,297.09
0785 614-01572 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(PO ST& 770.000 225.500
SLIPBASE
LF 0.000 0.00
24.00000 225.500 5,412.00
0790 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 44.000 22.000
EACH 0.000 0.00
33.00000 22.000 726.00
0795 614-03001 *CONCRETE FOOTING (TYPE 1) 6.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0800 614-03002 *CONCRETE FOOTING (TYPE 2) 4.000 2.000
EACH 0.000 0.00
1,300.00000 2.000 2,600.00
0805 614-03003 *CONCRETE FOOTING (TYPE 3) 4.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0810 614-10146 *VARIABLE MESSAGE SIGN (LED) (GROUND MOUNTED) 2.000 2.000
EACH 0.000 0.00
94,010.00000 2.000 188,020.00
0810 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
79,908.50000 0.000 0.00
0815 614-30200 *VMS BUTTERFLY SUPPORT (MEDIAN) 1.000 1.000
EACH 0.000 0.00
31,100.00000 1.000 31,100.00
0820 614-31800 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIA METER) 1.000 1.000
EACH 0.000 0.00
27,074.00000 1.000 27,074.00
0820 MATERIAL ALLOWANCE MONTUBE SIGN CANTILEVER (18") 0.000
EACH 0.000 0.00
21,600.00000 0.000 0.00
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0820 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
21,600.00000 0.000 0.00
0825 614-32000 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIA METER) 1.000 0.000
EACH 0.000 0.00
27,892.00000 0.000 0.00
0825 MATERIAL ALLOWANCE MONOTUBE CANTILEVER (20") 1.000
EACH 0.000 0.00
22,313.60000 1.000 22,313.60
0825 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
22,313.60000 0.000 0.00
0830 614-70150 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 4.000 0.000
EACH 0.000 0.00
495.00000 0.000 0.00
0835 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 20.000 0.000
EACH 10.000 6,100.00
610.00000 10.000 6,100.00
0840 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000
EACH 1.000 925.00
925.00000 1.000 925.00
0845 614-72860 *PEDESTRIAN PUSH BUTTON 4.000 0.000
EACH 2.000 340.00
170.00000 2.000 340.00
0850 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 1.000 4,950.00
4,950.00000 1.000 4,950.00
0855 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAS T ARM) 2.000 0.000
EACH 1.000 13,500.00
13,500.00000 1.000 13,500.00
0855 MATERIAL ALLOWANCE 35' MAST ARM 2.000
EACH -1.000 -9,311.00
9,311.00000 1.000 9,311.00
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0855 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
18,622.00000 0.000 0.00
0860 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAS T ARM) 2.000 0.000
EACH 1.000 14,000.00
14,000.00000 1.000 14,000.00
0860 MATERIAL ALLOWANCE 45' MAST ARM 2.000
EACH -1.000 -10,478.00
10,478.00000 1.000 10,478.00
0860 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
20,956.00000 0.000 0.00
0865 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAS T ARM) 1.000 0.000
EACH 1.000 15,600.00
15,600.00000 1.000 15,600.00
0865 MATERIAL ALLOWANCE 55' MAST ARM 1.000
EACH -1.000 -10,641.00
10,641.00000 0.000 0.00
0865 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
10,641.00000 0.000 0.00
0870 614-81160 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 0.000
EACH 0.000 0.00
22,000.00000 0.000 0.00
0870 MATERIAL ALLOWANCE 60" MAST ARM 1.000
EACH 0.000 0.00
17,035.00000 1.000 17,035.00
0870 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
17,035.00000 0.000 0.00
0875  614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000
EACH 2.000 1,900.00
950.00000 2.000 1,900.00
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0880 614-85001 *IMPACT ATTENUATOR 2.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0885 614-86245 *CONTROLLER (TYPE 170E) 2.000 0.000
EACH 2.000 31,770.00
15,885.00000 2.000 31,770.00
0890 614-87350 *TEST FIBER OPTIC CABLE 1.000 1.000
LS 0.000 0.00
2,400.00000 1.000 2,400.00
0895 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 1,885.000 0.000
LF 0.000 0.00
2.81000 0.000 0.00
0900 614-87506 *SPLICE FIBER OPTIC CABLE (6 STRAND) 10.000 6.000
EACH 0.000 0.00
490.00000 6.000 2,940.00
0905 621-00425 *DETOUR 1.000 1.000
LS 0.000 0.00
125,000.00000 1.000 125,000.00
0906 621-00430 DETOUR MCR 35 DETOUR (SY) 4,164.770 4,157.550
SY 7.220 169.67
23.50000 4,164.770 97,872.10
0910 625-00000 CONSTRUCTION SURVEYING 1.000 0.930
LS 0.000 0.00
165,000.00000 0.930 153,450.00
0911 625-00001 CONSTRUCTION SURVEYING (HOURLY) 45.000 45.000
HOUR 0.000 0.00
100.00000 45.000 4,500.00
0915 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
967,000.00000 1.000 967,000.00
0920 627-00001 *PAVEMENT MARKING PAINT 421.000 421.000
GAL 0.000 0.00
32.00000 421.000 13,472.00
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0925  627-00005 *EPOXY PAVEMENT MARKING 257.000 19.000
GAL 0.000 0.00
62.00000 19.000 1,178.00
0930 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(IN LAID) 214.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0935 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPEIl) ( INLAID) 2,420.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0940 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,017.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0945 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE 1,813.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0950  630-00000 *FLAGGING 6,048.000 5,503.500
HOUR 544.500 10,890.00
20.00000 6,048.000 120,960.00
0955  630-00007 *TRAFFIC CONTROL INSPECTION 190.000 181.000
DAY 9.000 585.00
65.00000 190.000 12,350.00
0956  607-11580 FENCE (TEMPORARY) MCR 4 1,001.000 1,001.000
LF 0.000 0.00
3.30000 1,001.000 3,303.30
0960 630-00012 *TRAFFIC CONTROL MANAGEMENT 289.000 270.000
DAY 19.000 9,025.00
475.00000 289.000 137,275.00
0965 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 26.000 11.700
EACH 0.000 0.00
75.00000 11.700 877.50
0970 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 214.000 162.900
EACH 5.400 270.00
50.00000 168.300 8,415.00
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0975 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 41.400
EACH 0.000 0.00
70.00000 41.400 2,898.00
0980 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 67.000 54.000
SF 0.000 0.00
17.00000 54.000 918.00
0985 630-80355  *PORTABLE MESSAGE SIGN PANEL 5.000 4,500
EACH 0.000 0.00
5,000.00000 4,500 22,500.00
0990 630-80357  *ADVANCE WARNING FLASHING OR SEQUENCING ARROWAREL (B 2.000 1.800
TYPE)
EACH 0.000 0.00
600.00000 1.800 1,080.00
0995 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROWANEL (C 3.000 1.800
TYPE)
EACH 0.000 0.00
600.00000 1.800 1,080.00
1000 630-80360  *DRUM CHANNELIZING DEVICE 441.000 342.900
EACH 54.000 3,240.00
60.00000 396.900 23,814.00
1005 630-80370  CONCRETE BARRIER (TEMPORARY) 9,109.000 8,198.100
LF 0.000 0.00
30.00000 8,198.100 245,943.00
1010 630-80380  *TRAFFIC CONE 150.000 121.500
EACH 0.000 0.00
5.00000 121.500 607.50
1015 630-80393  *STACKABLE VERTICAL PANELS 40.000 4,500
EACH 0.000 0.00
30.00000 4,500 135.00
1020 630-80520  *MOBILE PAVEMENT MARKING ZONE 10.000 0.000
DAY 0.000 0.00
1,200.00000 0.000 0.00
1025 630-80560  MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00

1,200.00000 0.000 0.00
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1030 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800
EACH 0.000 0.00
2,500.00000 1.800 4,500.00
1035 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 20.000 18.000
DAY 0.000 0.00
225.00000 18.000 4,050.00
1039  630-86800 TRAFFIC SIGNAL (TEMPORARY) MCR 8 TEMPORARY SIGN AL AT SW 1.000 1.000
RAMP ON SH 85
LS 0.000 0.00
12,661.00000 1.000 12,661.00
1040 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.750
EACH 0.000 0.00
25,000.00000 0.750 18,750.00
1045 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1050 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE (PCCP) 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1065 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070  700-70021 F/A ON-THE-JOB TRAINEE 660.400 660.400
HOUR 0.000 0.00
1.00000 660.400 660.40
1071 700-70021 F/A ON-THE-JOB TRAINEE CORRECTION 1,728.700 1,164.700
HOUR 564.000 451.20

0.80000 1,728.700 1,382.96
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1075 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1080 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1085 700-70034 F/A QUALITY INCENTIVE PAYMENT (PCCP) 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1090 700-70035 F/A QUALITY INCENTIVE PAYMENT (HMA) 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1095 700-70036 FORCED ACCOUNTS ROADWAY SMOOTHNESS INCENTIVEBVH) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1100 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 14,000.000 11,543.450
FA 34.010 34.01
1.00000 11,577.460 11,577.46
1105 700-70220 F/A PHONE SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1110 700-70380 F/A EROSION CONTROL 22,500.000 17,026.530
FA 0.000 0.00
1.00000 17,026.530 17,026.53
1115 700-70390 F/A WETLAND RESTORATION & REPLACEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1120  700-70592 F/A SURVEY MONUMENTATION 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70034 F/A MCR 5 DISPUTE REVIEW BOARD 7,500.000 6,075.000
FA 0.000 0.00
1.00000 6,075.000 6,075.00
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CAT NO0200 ROADWAY
1565 900-00014 ADDED ITEM (LUMP SUM)/ MCR 9 INCREASE GENERAL L IABILITY 1.000 1.000
INSURANCE
LS 0.000 0.00
33,372.23000 1.000 33,372.23
1570 900-00014 ADDED ITEM (LUMP SUM)/ MCR 17 REVISED STORM SEW ER 1.000 0.000
LS 0.000 0.00
3,247.50000 0.000 0.00
1575 900-00014 ADDED ITEM (LUMP SUM)/ MCR 18 2' RISER - TYPE D INLET 1.000 0.000
706R2
LS 0.000 0.00
371.25000 0.000 0.00
1580 900-00014 ADDED ITEM (LUMP SUM)/ MCR 19 SEWER PIPE OVER W ATERLINE 1.000 1.000
LS 0.000 0.00
2,773.19000 1.000 2,773.19
1585 900-00014 ADDED ITEM (LUMP SUM)/ MCR 22 - PUMPING AT WATE  RLINE 1.000 0.000
LS 0.000 0.00
1,546.78000 0.000 0.00
1590 900-00014 ADDED ITEM (LUMP SUM)/ MCR 23 ADDITIONAL FITTIN GAT 1.000 1.000
WATERLINE
LS 0.000 0.00
493.18000 1.000 493.18
1595 900-00014 ADDED ITEM (LUMP SUM)/ MCR 24 - REMOVE AND LOWE R 36" 1.000 1.000
RCP
LS 0.000 0.00
2,727.79000 1.000 2,727.79
1600 900-00014 ADDED ITEM (LUMP SUM)/ 25 - REMOVE PIPE AND PLU G SEWER 1.000 1.000
LINE
LS 0.000 0.00
901.32000 1.000 901.32
1605 900-00022 ADDED ITEM (SQUARE YARD)/ MCR 26 - RELOCATE IRR  IGATION 1.000 0.000
MANHOLE
SY 0.000 0.00
1,432.72000 0.000 0.00
1606  900-00014 ADDED ITEM (LUMP SUM)/ MCR 26 - RELOCATION INRR  IGATION 1.000 1.000
MANHOLE
LS 0.000 0.00
1,432.72000 1.000 1,432.72
1610 900-00014 ADDED ITEM (LUMP SUM)/ MCR 27 ASSEMBLY COURT -  SEWER 1.000 1.000
LINE CRADLE
LS 0.000 0.00
63,830.00000 1.000 63,830.00
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CAT NO0200 ROADWAY
1615 900-00019 ADDED ITEM (MONTH)/ MCR 28 - TEMPORARY TRAFFIC  SIGNAL 1.000 1.000
MAINTENANCE
MON 0.000 0.00
1,300.00000 1.000 1,300.00
1620  900-00014 ADDED ITEM (LUMP SUM)/ MCR 29 - ASSEMBLY COURT REMOVE 1.000 1.000
6 INCH WATERLINE
LS 0.000 0.00
15,418.00000 1.000 15,418.00
1625 900-00014 ADDED ITEM (LUMP SUM)/ MCR 30 - ADDED DEPTH AT 36 INCH 1.000 1.000
RCP
LS 0.000 0.00
4,606.00000 1.000 4,606.00
1630 900-00014 ADDED ITEM (LUMP SUM)/ MCR 31- DUCTILE IRON PIP E UNDER 1.000 1.000
EXISTING SEWER LINE
LS 0.000 0.00
1,131.79000 1.000 1,131.79
1635 900-00014 ADDED ITEM (LUMP SUM)/ MCR 32 - WIDEFIELD WATER LINE 1.000 1.000
REVISIONS STA 9+44-14+81
LS 0.000 0.00
4,500.00000 1.000 4,500.00
1640 900-00014 ADDED ITEM (LUMP SUM)/ MCR 37 8 INCH CAP ON EXI XTING 1.000 1.000
WATERLINE
LS 0.000 0.00
1,804.63000 1.000 1,804.63
1645 900-00014 ADDED ITEM (LUMP SUM)/ MCR 38 ADJUST AND REPAIR 1.000 1.000
EXISTING 6 INCH SERVICE LINE
LS 0.000 0.00
701.20000 1.000 701.20
1650 900-00014 ADDED ITEM (LUMP SUM)/ MCR 39 UNMARKED WATER MAIN 0.000 0.000
LS 0.000 0.00
719.09000 0.000 0.00
1655 900-00014 ADDED ITEM (LUMP SUM)/ MCR 41 PHASE 1 ROADWAY R EPAIRS 1.000 1.000
LS 0.000 0.00
1,952.59000 1.000 1,952.59
1660 900-00014 ADDED ITEM (LUMP SUM)/ MCR 42 SEWER SEPTIC @ SC HRAMEK 0.000 0.000
LS 0.000 0.00
9,755.00000 0.000 0.00

CAT0200 CURRENT AMT $ 12,579,672.22

$

608,690.80 $ 11,120,675.10
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CATNO0301 J-18-BP
1135  202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 555.000 555.000
S\% 0.000 0.00
8.75000 555.000 4,856.25
1140  206-00000 STRUCTURE EXCAVATION 1,091.000 1,091.000
cy 0.000 0.00
8.00000 1,091.000 8,728.00
1145  206-00065 STRUCTURE BACKFILL (FLOW-FILL) 524.500 524.500
cy 0.000 0.00
75.00000 524.500 39,337.50
1150  206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,175.000 1,175.000
cy 0.000 0.00
25.00000 1,175.000 29,375.00
1155  206-00200 STRUCTURE BACKFILL (CLASS 2) 376.000 376.000
cy 0.000 0.00
15.00000 376.000 5,640.00
1160  206-00360 *MECHANICAL REINFORCEMENT OF SOIL 432.000 432.000
cy 0.000 0.00
14.00000 432.000 6,048.00
1165 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
1170  206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
9,000.00000 1.000 9,000.00
1171  206-01783 SHORING (AREA 3) MCR 11 ADDED SHORING AT UPRR 1.000 1.000
LS 0.000 0.00
16,365.00000 1.000 16,365.00
1172  206-01784 SHORING (AREA 4) MCR 33 MSE WALL FOOTER 1.000 1.000
LS 0.000 0.00
887.14000 1.000 887.14
1175 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 0.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
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CAT NOO0301 J-18-BP
1180 502-00460 *PILE TIP 13.000 13.000
EACH 0.000 0.00
150.00000 13.000 1,950.00
1185 502-11489 *STEEL PILING (HP 14X89) 792.700 792.700
LF 0.000 0.00
70.00000 792.700 55,489.00
1190 503-00054 *DRILLED CAISSON (54 INCH) 374.500 374.500
LF 0.000 0.00
250.00000 374.500 93,625.00
1191  900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CAISSON CO NCRETE -170.000 -170.000
DOL 0.000 0.00
1.00000 -170.000 -170.00
1195 504-04410 *BLOCK FACING 1,642.000 1,642.000
SF 0.000 0.00
21.00000 1,642.000 34,482.00
1200 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 168.000 161.100
CY 0.000 0.00
320.00000 161.100 51,552.00
1205 509-00000 *STRUCTURAL STEEL 625,973.000 625,973.000
LB 0.000 0.00
1.55000 625,973.000 970,258.15
1210 515-00400 *CONCRETE SEALER 2,436.000 2,436.000
SY 0.000 0.00
4.37000 2,436.000 10,645.32
1215 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 110.000 110.000
LF 0.000 0.00
120.00000 110.000 13,200.00
1215 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00
88.00000 0.000 0.00
1220 601-01050 *CONCRETE CLASS B (WALL) 14.000 14.000
CY 0.000 0.00
162.00000 14.000 2,268.00
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1225 601-03040 CONCRETE CLASS D (BRIDGE) 1,212.000 1,211.980
CY 0.000 0.00
400.00000 1,211.980 484,792.00
1225 MATERIAL ALLOWANCE 0.000
CY 0.000 0.00
400.00000 0.000 0.00
1230 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 2,528.000 2,528.000
SY 0.000 0.00
2.30000 2,528.000 5,814.40
1235 601-40300 *STRUCTURAL CONCRETE COATING 2,618.000 0.000
SY 0.000 0.00
5.85000 0.000 0.00
1240  601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 1,780.000 0.000
SF 0.000 0.00
1.11000 0.000 0.00
1245  602-00000 *REINFORCING STEEL 869.000 869.000
LB 0.000 0.00
0.61000 869.000 530.09
1250 602-00020 *REINFORCING STEEL (EPOXY COATED) 359,900.000 359,900.000
LB 0.000 0.00
0.71000 359,900.000 255,529.00
1255  604-25000 VANE GRATE INLET SPECIAL 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
1260 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 937.000 937.000
LF 0.000 0.00
125.00000 937.000 117,125.00
1265 607-54120 *FENCE CHAIN LINK SCREEN (120 INCH) 429.000 429.000
LF 0.000 0.00
149.00000 429.000 63,921.00
1270 613-01075 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 72.000 0.000
LF 0.000 0.00

7.90000 0.000 0.00
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CAT NOO0301 J-18-BP
1275 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 172.000 172.000
LF 0.000 0.00
8.00000 172.000 1,376.00
1280 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,406.000 1,406.000
LF 0.000 0.00
6.10000 1,406.000 8,576.60
CAT0301 CURRENT AMT $  2,337,276.35 0.00 $ 2,317,200.45
CAT NOO0302 J-18-BJ
1285 202-00410 REMOVAL OF MAT FROM BRIDGE 2,065.000 2,065.000
SY 0.000 0.00
3.00000 2,065.000 6,195.00
1290 202-00425 *REMOVAL OF BRIDGE RAILING 911.750 911.750
LF 0.000 0.00
9.00000 911.750 8,205.75
1295  202-00450 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS) 81.000 0.000
5% 63.310 37,986.00
600.00000 63.310 37,986.00
1300 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASSA) 81.000 0.000
5% 59.120 35,472.00
600.00000 59.120 35,472.00
1305 202-00456 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASZB) 81.000 0.000
SY 0.080 0.08
1.00000 0.080 0.08
1310 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS) 48.000 0.000
SY 0.080 0.08
1.00000 0.080 0.08
1315 202-00462 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASSA) 32.000 0.000
SY 0.080 0.08
1.00000 0.080 0.08
1320 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.950 0.950
LS 0.000 0.00
25,000.00000 0.950 23,750.00
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CATNOO0302 J-18-BJ
1325 202-05300  *REMOVAL AND DISPOSAL OF PAINT 1.000 0.000
LS 0.000 0.00
19,700.00000 0.000 0.00
1330 206-00000  STRUCTURE EXCAVATION 564.000 564.000
cy 0.000 0.00
8.00000 564.000 4,512.00
1335 206-00065  STRUCTURE BACKFILL (FLOW-FILL) 349.500 0.000
cy 349.500 26,212.50
75.00000 349.500 26,212.50
1340 206-00200  STRUCTURE BACKFILL (CLASS 2) 100.000 0.000
cy 100.000 1,500.00
15.00000 100.000 1,500.00
1345 206-01783  SHORING (AREA 3) 1.000 0.000
LS 0.000 0.00
200.00000 0.000 0.00
1350  210-00520 REBUILD PORTIONS OF PRESENT STRUCTURE (ABUTMENREPAIR) 2.000 0.000
5% 0.000 0.00
650.00000 0.000 0.00
1355  210-00520 REBUILD PORTIONS OF PRESENT STRUCTURE (DECK EDGE 31.000 0.000
REPAIR)
5% 0.000 0.00
50.00000 0.000 0.00
1360 250-00010  *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.500 0.000
LS 0.000 0.00
3,994.00000 0.000 0.00
1365 250-00210  *SOLID WASTE DISPOSAL 1.000 0.000
cy 0.000 0.00
40.00000 0.000 0.00
1370 250-00220  *HAZARDOUS WASTE DISPOSAL 1.000 0.000
cy 0.000 0.00
150.00000 0.000 0.00
1375 509-00000  *STRUCTURAL STEEL 3,475.000 3,475.000
LB 0.000 0.00
1.55000 3,475.000 5,386.25
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CATNOO0302 J-18-BJ
1380  509-90003 *PAINT STRUCTURAL STEEL 1.000 0.000
LS 0.000 0.00
83,172.00000 0.000 0.00
1385 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 216.000 27.000
LF 162.000 19,440.00
120.00000 189.000 22,680.00
1385 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 189.000
LF -162.000 -14,256.00
88.00000 27.000 2,376.00
1390  601-03040 CONCRETE CLASS D (BRIDGE) 130.000 41.610
cy 66.100 26,440.00
400.00000 107.710 43,084.00
1395  601-05540 CONCRETE CLASS HT (DECK TOPPING) 120.000 0.000
cy 120.000 33,000.00
275.00000 120.000 33,000.00
1400  601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 2,262.000 0.000
5\% 0.000 0.00
2.30000 0.000 0.00
1405  601-40300 *STRUCTURAL CONCRETE COATING 955.000 0.000
S\% 0.000 0.00
5.85000 0.000 0.00
1410  602-00020 *REINFORCING STEEL (EPOXY COATED) 26,221.000 5,990.000
LB 20,231.000 14,364.01
0.71000 26,221.000 18,616.91
1415  604-25000 VANE GRATE INLET SPECIAL 1.000 0.000
EACH 1.000 6,000.00
6,000.00000 1.000 6,000.00
1420 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 940.000 306.730
LF 0.000 0.00
120.00000 306.730 36,807.60
1420 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10R (SPECIA L) 633.270
LF 0.000 0.00
88.31936 633.270 55,930.00
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CAT NOO0302 J-18-BJ
1425 607-54120 *FENCE CHAIN LINK SCREEN (120 INCH) 449.000 0.000
LF 0.000 0.00
149.00000 0.000 0.00
1425 MATERIAL ALLOWANCE FENCE CHAIN LINK SCREEN (120 INCH) 449.000
LF 0.000 0.00
122.00000 449.000 54,778.00
1430 613-01075 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000 0.000
LF 0.000 0.00
7.90000 0.000 0.00
1435 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 175.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
CAT0302 CURRENT AMT $ 609,448.76 $ 186,158.75 $ 422,492.25
CAT NOO0303  J-18-U
1440  202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.050 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
1445  509-08100 PROVIDE TEMPORARY SUPPORT 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
1450 512-00101 BEARING DEVICE (TYPE I) 2.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
1455  601-03040 CONCRETE CLASS D (BRIDGE) 1.150 0.000
CY 0.000 0.00
400.00000 0.000 0.00
1460 602-00020 *REINFORCING STEEL (EPOXY COATED) 214.000 0.000
LB 0.000 0.00
0.71000 0.000 0.00
1461 900-00014 ADDED ITEM (LUMP SUM)/ MCR 21 - DELETION OF J-1 8-U 1.000 1.000
LS 0.000 0.00
364.63000 1.000 364.63
CAT0303 CURRENT AMT $ 6,826.57 $ 0.00 $ 364.63
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CAT NO0400 CONSTRUCTION ENGINEERING
1465  620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
60,000.00000 1.000 60,000.00
1470  620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
22,000.00000 1.000 22,000.00
1475  620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
CAT 0400 CURRENT AMT $ 85,400.00 0.00 $ 83,700.00
CAT NOO0500 UTILITIES
1480  210-04015 MODIFY MANHOLE 7.000 6.000
EACH 0.000 0.00
1,800.00000 6.000 10,800.00
1485  603-83008 8 INCH SEWER PIPE 316.000 316.000
LF 0.000 0.00
27.00000 316.000 8,532.00
1490  603-83012 12 INCH SEWER PIPE 1,645.000 1,645.000
LF 0.000 0.00
33.00000 1,645.000 54,285.00
1495  604-30010 MANHOLE SLAB BASE (10 FOOT) 5.000 5.000
EACH 0.000 0.00
2,200.00000 5.000 11,000.00
1500 604-30015 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00
2,500.00000 3.000 7,500.00
1505  619-00002 WATER SERVICE 2.000 2.000
EACH 0.000 0.00
2,400.00000 2.000 4,800.00
1510 619-10160 16 INCH WELDED STEEL PIPE 70.000 70.000
LF 0.000 0.00
115.00000 70.000 8,050.00
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CAT NOO0500 UTILITIES
1515 619-10167 *16 INCH WELDED STEEL PIPE (JACKED) 150.000 150.000
LF 0.000 0.00
250.00000 150.000 37,500.00
1520 619-10240 24 INCH WELDED STEEL PIPE 60.000 60.000
LF 0.000 0.00
150.00000 60.000 9,000.00
1525  619-10247 *24 INCH WELDED STEEL PIPE (JACKED) 300.000 300.000
LF 0.000 0.00
300.00000 300.000 90,000.00
1526  900-00014 ADDED ITEM (LUMP SUM)/ MCR 3 1.000 1.000
LS 0.000 0.00
86,152.00000 1.000 86,152.00
1530 619-50480 6 INCH PLASTIC PIPE 80.000 80.000
LF 0.000 0.00
4.50000 80.000 360.00
1535  619-50640 8 INCH PLASTIC PIPE 3,356.000 3,356.000
LF 0.000 0.00
29.00000 3,356.000 97,324.00
1540  619-50800 10 INCH PLASTIC PIPE 791.000 791.000
LF 0.000 0.00
32.00000 791.000 25,312.00
1545 619-75064 8 INCH GATE VALVE 18.000 18.000
EACH 0.000 0.00
1,300.00000 18.000 23,400.00
1550 619-75080 10 INCH GATE VALVE 8.000 8.000
EACH 0.000 0.00
1,900.00000 8.000 15,200.00
1555  619-78048 6 INCH FIRE HYDRANT 4.000 4.000
EACH 0.000 0.00
3,800.00000 4.000 15,200.00
1556  900-00014 ADDED ITEM (LUMP SUM)/ MCR 10 WATERLINE REDESIG N COSTS 1.000 1.000
LS 0.000 0.00
1,211.86000 1.000 1,211.86
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CAT NO0500  UTILITIES
1557 900-00014 ADDED ITEM (LUMP SUM)/ MCR 12 WATER SERVICE TO  SCHRAMEK 1.000 1.000
LS 0.000 0.00
1,868.50000 1.000 1,868.50
CAT 0500 CURRENT AMT $ 509,295.36 $ 0.00 $ 507,495.36

PROJECT TOTAL CURRENT AMT $ 16,127,919.26

794,849.55 $14,451,927.79



